Nebraska Department of Roads Date: 08.01.2016 Nebraska Department of Roads Date: 08.01.2016
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  4702X Vendor ID: 2122 WATTS ELECTRIC COMPANY Contract ID:  4702X Vendor ID: 2122 WATTS ELECTRIC COMPANY
Est Number: 0004 Pay Period End Date:  05.23.2016 Est Number: 0004 Pay Period End Date:  05.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
DISTRICT 4 OVERHEAD DMS Estimate Type: FINL Current Contract Amt Total Earnings $259,033.56 $259,033.56 $.00
$254,992.78 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $259,033.56 $259,033.56 $.00
ontractor: Date Lot 02.05.2015 $253.750.78 Retainage $.00 $.00 $.00
WATTS ELECTRIC COMPANY ated e;- 0 Escrow Amount $.00 $.00 $.00
13351 DOVERS ST e Date ;Wﬁf ed- gz-;z-zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
: 102% Net Earnings  $259,033.56  $259,033.56 $.00
Date Notice for Work to ]
Begin: 03.14.2016 % Time Comp
WAVERLY NE 68462-2516 gin: 8.4 03y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.14.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.25.2016 Disincentives $.00 $.00 $.00
(402)786-2270 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
THAYER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42702 000 ITS-NH-ITSN(20) 081 0.48 SIGN Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $259,033.56 $259,033.56 $.00
Project Manager District Engineer
Anderson, Tom 06.09.2016 Meyer, Keith 06.20.2016
Construction Engineer Materials Engineer
Watkins, Dave 06.27.2016 Hall, David 06.27.2016
Controller Controller
Wurster, Susan 07.29.2016 Waurster, Susan 07.29.2016
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Est Number: 0004 Pay Period End Date:  05.23.2016 Est Number: 0004 Pay Period End Date:  05.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0009 0009 0003.64 110.00 13.000 1,430.00
0001 0001 0001.08 0.50 360.000 180.00 REPLACEMENT MODULE EACH 13.000 1,430.00
BARRICADE, TYPE II BDAY 360.000 180.00 13.000 1,430.00
395.000 197.50 0.000 0.00
0.000 0.00 0010 0010 0030.80 39,750.00 1.000 39,750.00
0002 0002 0001.10 3.90 122.000 475.80 MOBILIZATION LS 1.000 39,750.00
BARRICADE, TYPE Il BDAY 122.000 475.80 1.000 39,750.00
140.000 546.00 0.000 0.00
0.000 0.00 0011 0011 1033.00 1,506.25 6.000 9,037.50
0003 0003 0001.75 5.50 114.000 627.00 ROADWAY GRADING STA 6.000 9,037.50
TEMPORARY SIGN DAY EACH 114.000 627.00 3.780 5,693.63
133.000 731.50 0.000 0.00
0.000 000 0012 0012 7019.50 23,650.00 2.000 47,300.00
0004 0004 0001.90 2.55 1,620.000 4,131.00 IMPACT ATTENUATOR EACH 2.000 47,300.00
SIGN DAY EACH 1,620.000 4,131.00 2.000 47,300.00
609.000 1,552.95 0.000 0.00
0.000 0.00 0013 0013 7311.00 404.75 15.000 6,071.25
0005 0005 0001.99 38.50 6.000 231.00 CONCRETE FOR FOUNDATION CY 15.000 6,071.25
CONTRACTOR FURNISHED SIGN DAY EACH 6.000 231.00 23.400 9,471.15
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 7311.10 2.60 1,500.000 3,900.00
0006 0006 0002.97 495.00 9.000 4,455.00 REINFORCING STEEL LB 1,500.000 3,900.00
FLASHING ARROW PANEL DAY 9.000 4,455.00 4,374.000 11,372.40
7.000 3,465.00 0.000 0.00
0.000 0.00 0015 0015 7311.20 7,000.00 1.000 7,000.00
0007 0007 0003.50 53.70 600.000 3222000 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 7,000.00
CONCRETE PROTECTION BARRIER LF 600.000 32,220.00 -OCATION 1.000 7,000.00
525.000 28,192.50 RpP 0.48 0.000 0.00
0.000 0.00 0016 0016 7312.00 58,387.50 1.000 58,387.50
0008 0008 0003.58 2,310.00 2.000 4,620.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 58,387.50
INERTIAL BARRIER SYSTEM EACH 2.000 462000 54 1.000 58,387.50
2.000 4,620.00 0.000 0.00
0.000 0.00 0017 0017 7319.90 8,275.00 1.000 8,275.00
INSTALL DYNAMIC MESSAGE SIGN EACH 1.000 8,275.00
1.000 8,275.00
0.000 0.00
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Est Number: 0004 Pay Period End Date:  05.23.2016 Est Number: 0004 Pay Period End Date:  05.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A001.05 1,517.50 2.000 3,035.00 4000 4000 7050.05 1,242.00 0.000 0.00
PULL BOX, TYPE PB-2 EACH 2.000 3,035.00 ADDITIONAL WORK LS 1.000 1,242.00
2.000 3,035.00 . . 1.000 1,242.00
Electrical Disconnect Breaker
0.000 0.00 0.000 0.00
0019 0019 A069.11 11.70 150.000 1,755.00 GROUP 8C SIGNING Contracted 253,750.78
2-INCH CONDUIT ON STRUCTURE LF 150.000 1,755.00 Current 254.992.78
150.000 1,755.00 In place 259,033.56
0.000 0.00 This Estimate 0.00
0020 0020 A070.14 4.35 532.000 2,314.20 Totals for contract Contracted 253,750.78
2-INCH CONDUIT IN TRENCH LF 532.000 2,314.20 Current 254,992.78
660.000 2,871.00 In place 259,033.56
0.000 0.00 This Estimate 0.00
0021 0021 A074.14 20.38 272.000 5,543.36
2-INCH CONDUIT, JACKED LF 272.000 5,543.36
450.000 9,171.00
0.000 0.00
0022 0022 A079.30 4.17 1,494.000 6,229.98
#3 AWG CU CONDUCTOR LF 1,494.000 6,229.98
1,545.000 6,442.65
0.000 0.00
0023 0023 A079.43 2.65 498.000 1,319.70
#8 GROUNDING CONDUCTOR LF 498.000 1,319.70
515.000 1,364.75
0.000 0.00
0024 0024 A081.00 2.90 456.000 1,322.40
6 PAIR COMMUNICATION CABLE LF 456.000 1,322.40
465.000 1,348.50
0.000 0.00
0025 0025 L019.13 2.13 1,693.000 3,606.09
EROSION CONTROL, CLASS 1D SY 1,693.000 3,606.09
1,542.034 3,284.53
0.000 0.00
0026 0026 L860.50 534.00 1.000 534.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 534.00
CONTRACTOR COMPLIANCE 1.000 534.00
0.000 0.00







